

**FY1964 SPARES PROGRESS REPORT
FOR THE MONTH OF APRIL, 1965**

I. Work Accomplished - April

A. Original Spares Order

All items have been completed with the exception of one accelerometer. Our cost to complete on this contract has been finalized, and is in the process of being forwarded to the Customer.

B. Navigation Panel Modification Kits - completed.

C. Stepper Motors - completed.

D. H-330 Coupler Retrofit Kits - completed.

E. Add-on FY1964 Spares.

All items will be completed and delivered in May.

F. Additional AGE

All items are complete.

II. Work Scheduled - May

It is anticipated that the FY1964 Spares order will be satisfied in May.

III. Overtime

<u>Fiscal Period</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expended</u>
29 March - 25 April	4	0	57
26 April - 24 May	4	0	

Overtime was used to expedite completion of the add-on FY1964 Spares.